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Appendix B – Work Schedule

(Draft, still subject to further review)

		

		Description of Deliverable /Task

		¶ Ref.

		Deadline



		1

		Complete the fee acquisition of the Canal-side Property, and acquire or lease any staging areas necessary to design and construct the RH-034 Tank: 

		44.a. and b

		as soon as possible,[endnoteRef:1] but complete the following steps no later than:  [1: 
All tasks are to be completed, using best efforts, as soon as possible.  If any sequential task is completed in advance of a deadline, the next step shall begin immediately from the time of the prior completion] 




		1.1

		Commence EIS

		

		April 1, 2016[endnoteRef:2] [2:  Source:  City Schedule, 1/6/16] 




		1.2

		Issue Draft EIS/Certify ULURP

		

		December 1, 2016[endnoteRef:3] [3:  EPA reviewed a number of City DEISs and found that the DEP and other City agencies have been able to complete the DEIS process in 8 months for major projects, and the FEIS in 4 months (e.g., the Water for the Future Program: Rondout-West Branch Bypass Tunnel Repair, the notices were issued on May 3, 2011, the DEIS was completed on December 20, 2011, and FEIS was completed on May 8, 2012, a total of 1 year:    http://www.nyc.gov/html/dep/pdf/bypass_tunnel/10DEP042U_0_FEIS__Notice_of_Completion_2012_05_18.pdf
Similarly, for the East New York Rezoning Proposal, a positive declaration was issued on February 3, 2015 and the DEIS was issued on September 18, 2015 by the Department of City Planning, on behalf of the City Planning Commission).   In view of this, we have inserted a comparable timeframe into the schedule.] 




		1.3

		Complete ULURP

		

		July 1, 2017 (7 months after Step 1.2)[endnoteRef:4]  [4:  Source:  ULURP Flow Chart, City explanation.] 




		1.4

		Issue a Condemnation Determination and Finding

		

		August 15, 2017 (1.5 months after Step 1.3)[endnoteRef:5] [5:  Source:  City’s 10/2/15 Presentation: 1.5 months to issue Determination and Findings (slide 10); City Schedule, 1/6/16.
] 




		1.5

		Resolve any legal challenges to  Condemnation Determination and Finding and file vesting order

		

		August 15, 2019[endnoteRef:6] [6:  Source:  City Schedule, 1/6/16] 




		2

		Continue the RD of the RH-034 Tank for both the Canal-side Property and the Park Property simultaneously, with simultaneous submittal milestones

		44.c.

		Complete Phase 3 design package by 5/24/18[endnoteRef:7] [7:  Source:  6/30/15 Preliminary Design Report, Figure 6-2, ID 27. ] 




		2.1

		Interim RD milestones

		

		To be determined.



		3

		Design a response action at Parcels VI and VII for the excavation of contaminated material and soil within the footprint of the RH-034 Tank and any associated conduit areas, including  any temporary groundwater treatment and/or management system

		44.d

		Complete CP-01 design package by 6/23/17 and CP-02 design package by 6/21/18[endnoteRef:8] [8:  Source:  6/30/15 Preliminary Design Report, Figure 6-2, ID 14 and 20. ] 




		4

		Perform demolition and site prep at Parcels I,VI and VII

		See

Note

		Commencing upon acquisition and to be completed within 8.5 months[endnoteRef:9]   [9:  This work item is included in the City’s 1/6/16 schedule, but has not been incorporated into Paragraph 44 yet.  The 6/30/15 Preliminary Design Report, Figure 6-2, ID 17 lists 8.5 months for demolition of existing structures.] 




		5

		Perform a response action at Parcels VI and VII within the footprint of the RH-034 Tank and any associated conduit areas

		44.f.

		Commence work immediately after receipt of EPA’s determination, in consultation with NYSDEC, that National Grid has satisfactorily performed all necessary components of the response action described in Paragraph 44.e.[endnoteRef:10]  Complete work within 24 months.[endnoteRef:11]   [10:  EPA expects that the parties will have a number of months of advanced projections on when Grid will complete its work.  EPA estimates that it will take approximately 9 months for Grid’s excavation).]  [11:  Source:  6/30/15 Preliminary Design Report, Figure 6-2, ID 18.] 




		

		

		

		
















